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§’ 3 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
3 M 8 REGION Il
% 3 1650 Arch Street

4”44 pnoﬁ'-c’« Philadelphia, Pennsylvania 19103-2029

Mr. Todd M. Wallace

Acting Director, Bureau of Waste Management

Pennsylvania Department of the Environmental Protection : / : / 907 )
Rachel Carson State Office Building J <{ '

400 Market Street

Harrisburg, Pennsylvania 17105-8471

Dear Mr. Wallace:

On February 17, 2010, staff from the Office of State Programs, Land and Chemicals
Division, U.S. Environmental Protection Agency (EPA) — Region 3 met with your staff to
conduct Advanced Post-Award Monitoring of the Pennsylvania Department of Environmental
Protection (PADEP) Stimulus grant. In accordance with the requirements of the American
Recovery and Reinvestment Act (ARRA), and the terms and conditions of the Leaking
Underground Storage Tank (LUST) Cooperative Agreement, EPA conducted the review to assess
how your program is meeting the commitments, and the terms and conditions of the grant.

Below, we summarize the results of the February 17,2010 review. In addition, we
include a mid-year summary of significant or outstanding issues pertaining to the regular UST
and LUST grants.

Stimulus
The Post-Award Monitoring review consisted of the actions listed below.

e Evaluation and discussion of the Stimulus grant terms and conditions

e Evaluation of site eligibility determinations

e Evaluation of compliance with the Davis-Bacon and Buy American provisions of
ARRA

¢ Completion of responses to the Programmatic Advanced Monitoring Evaluation
questionnaire (attached)

The results of the Post-Award Monitoring review are summarized below.

e Evaluation and discussion of the grant terms and conditions confirmed that
PADERP is aware of and in compliance with the general terms and conditions of
the grant, and in compliance with the LUST ARRA Wage Rate and Buy American
requirements.

e Evaluation of the eligibility of the selected sites to use ARRA funding confirmed
- that PADEP appropriately considered whether the responsible person was either
unknown, or unwilling or unable to conduct the cleanup, or whether the cleanup
was an emergency response.
e Evaluation and discussion of the Buy American and Davis-Bacon requlrements
confirmed that these provisions were not applicable at the time of the Post-Award
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review because PADEP is not working on any infrastructure projects and the
Davis-Bacon projects have not started.

¢ Evaluation of PADEP’s compliance with the general requirements of the ARRA
grant confirmed that the state is performing work under the grant in a timely
manner, and within the scope and timeframes of the grant work plan.

¢ Evaluation of PADEP’s compliance with the 35% Obligated/15% Spent condition
showed that PADEP obligated 100% and expended 21.8% of its ARRA LUST
funds as of 3/31/10.

UST/LUST Program
Regarding the FY 10 mid-year review of the RCRA Subtitle “I” Underground Storage
Tank (UST) and Leaking Underground Storage Tank (LUST) programs, EPA is pleased with
PADEP’s performance in these programs. At mid-year, PADEP:
e achieved a 2% improvement in the Significant Operational Compliance (SOC)
rates for Release Detection and Combined;
e completed the number of inspections needed at mid-year 2010 to meet the Energy
Policy Act (EPAct) 3-year inspection requirement;
¢ published Final Operator Training regulations on 12/26/2009; and
e completed 198 cleanups, which was 93% of PADEP’s FY 10 Federal goal of 212
cleanups completed.

ST ,
In the UST Program, PADEP achieved SOC rates of 86% for Release Detection (versus
84.2% at MY09), 88.6% for Release Prevention (versus 91.3% at MY09), and 78.3% for
Combined Release Detection / Prevention (versus 76.6% at MY09) EPA recognizes the decrease
in the SOC rate for Release Prevention may be due to increased inspections and newly-enforced

corrosion protection testing.

At mid-year 2010, PADEP completed over one-half of the number of inspections (1540)
needed to inspect one third of its regulated universe in 2010. At this level of inspections for
midyear, PADEP’s EPAct inspection frequency is 2.6.

EPA is pleased that PADEP sent thirty staff to the November 2009 UST Inspector
Workshop and thanks PADEP management for helping to keep staff informed about the latest in
UST guidance, program and enforcement policies, program implementation, and related
regulations.

PADEP ﬁnahzed its Secondary Contamment rulemaking on November 10, 2007, without

including requirements that emergency generator USTs meet interstitial monitoring requirements-
specified in EPA’s Grant Guidelines. EPA anticipates that PADEP will follow through on its
commitments contained in PADEP’s letter to EPA dated March 24, 2010; these commitments
should be identified in the 2011-2013 cooperative agreement.
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PADERP finalized its Operator Training regulations on December 26, 2009, without
identifying that SOC violations will trigger retraining. In a letter dated January 15, 2010,
PADEP committed to develop by September 30, 2010, the necessary implementation guidance to
ensure the uniform application of the mandatory retraining provision when noncompliance is
found during an onsite inspection. PADEP reported in its FY10 Midyear that it has drafted this

program guidance EPA anticipates PADEP will provide a copy of this draft guidance for EPA’s
review by June 30, 2010.

LUST

‘ In the LUST program, PADEP completed 198 cleanups at midyear. EPA anticipates that
PADEP will meet and may exceed its cleanup goal of 212 by September 30, 2010.

- EPA’s Office of Analytical Services and Quality Assurance (ASQA) is reviewing

PADEP’s Quality Management Plan received on January 8, 2010. PADEP’s LUST QAPP was
approved by EPA on August 30, 2007.

[ thank your office for its cooperation with EPA’s Advanced Post-Award Monitoring of
the PADEP Stimulus grant and for its continued productivity in implementing the UST, LUST
and ARRA programs. If you have any questions regarding this letter, please contact me at (215)
814-3143 or at ferdas.abe@epa.gov.

Sincerely,

Land & Chemicals Division

Enclosures

cc: G. Hartenstein, PADEP
C. Olewiler, PADEP
C. Swokel, PADEP, w/o enclosures
K. Shiffer, PADEP, w/o enclosures
W. Nagel, PADEP, w/o enclosure
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| U.S. EPA — Region 3

Land and Chemicals Division
Programmatic Advanced Monitoring Evaluation Report
Pennsylvania Department of Environmental Protection

Leaking Underground Storage Tank Grant
American Recovery and Reinvestment Act

February 17,2010

Project Period Start: 08/01/2009

Review Team

EPA Reviewer

Title / Role

Rick Rogers, Chief
Office of State Program

Claudette Reed
Team Leader, UST/LUST Program

Joanne Cassidy,
PADEP Program Manager

Project Files Reviewed!

Project Period End: 9/30/2011

State Staff Interviewed
Title / Role
George Hartenstein, Chief
Remediation Services Division

Craig Olewiler, Chief
Storage Tank Cleanup

1. Malcolms Auto Repair, Warminster, Bucks County 09-41937
2. Gappa Oil, Phoenixville, Chester County

3. Hilltop Texaco, Lehigh County

' EPA may request additional, confirmatory explanations or may review files to validate Yes or No answers to the
following checklist questions. To the extent possible, EPA will identify files we would like to review. If, during the
course of the on-site visits, EPA determines a need to review files for Davis-Bacon or Buy-American provisions, to the
extent possible, we would like to review the files before leaving the on-site meeting. If file reviews are not possible
because the files are not accessible at that location, EPA will either visit the location where the files are stored or

request copies.



4. Bill’s Auto, ﬁxllladelphia County

A. Evaluation Information
1. Name of the Grant Recipient: Pennsylvania Department of Environmental Protection

2. Brief Description of the Project: Provides American Recovery and Reinvestment Act
(ARRA) funds as an additional financial assistance source for the recipient’s efforts to assess
and cleanup petroleum releases from LUST sites, maximize job creation/retention, and
provide economic and environmental benefits to the citizens of Pennsylvania.

3. First eight digits of the Grant Number: 97383201

4. Evaluation Type: o On-site X Off-site
5. Evaluation Date: 02/ 17/5010

6. Date report mailed to the recipient:

7. Date all items from Evaluation are resolved:

During this evaluation, EPA also reviewed the Recipient’s:
¢ Compliance with general grant terms and conditions, and
o Compliance with ARRA and Davis-Bacon terms and conditions

Rev 2/01/2010 2



B. General Requirements

1. [s payment history consistent with progress to date?
2 Is the worlc under the agreement on schedule?

3. Is the actual work bemg performed within the scope of the rec1p1ent ]
work plan?

4. Are the recipient's staff and facilities appropnate to handle the work:
under the agreement Y o Al e T

S. Are the products/progress reports submitted on time?

6. Are the products/progress reports acceptable?

7. Is the rec1p1ent makmg adequate progress in achlevmg outcomes
outputs, and associated milestones in the assistance agreement

work plan?

8. If the recipient is experiencing significant problems meeting:

- agreed-upon: outcomes and outputs; has the reclplent been reqmred tea}:-_, L

e develop and nnplement a correctlve action plan?‘

9. Has the rec1p1ent comphed with the programmatlc terms and
conditions of the award?

10 Did the recipient purchase eqmpment as planned in the
agreement?‘w St ; , :

11. Has the equipment been used as planned in the agreement?

12. If any of the above answers is No, please explain.

XYes No
_.X Yes ____NO
X Yes : No
XYes No
; »_.&YCS‘, __No
| X Yes ” ;No
_X Yesy __No .
Yes. . No
Yes _No

_ N/AG

_XN/A]

_ N/A

_N/A

N/A |

N/A

_N/A

N/A

_N/A

ik Saviin.

XN/A
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C.

Buy Amertcan *

1.

American Recovery and Reinvestment Act (ARRA)

Pro_;ect specnﬁeatlons do not expressly exclude domestle u'orr, e T
steel and manufactured goods-~ . .. : e - Yes: - Noww X0 NIA

RFP/bid solicitation includes Buy Amencan terms and

condltlons S o | Yes ‘No X NA
Bld submnttals meludeastatement from the bxdder cemfymg el e B

compliance with Buy American:s .~ 7 SiroYes o

Bid submittals include letters from manufacturers/suppliers

certlfylng compliance with Buy American Yes _ No X N/A

requirements | » Yes ,NO X N/ A

10.

11,

: Constmetmn contracts mcl‘ude Buy*Amencm terms and

. Grantee reviewed country-of-origin documentation::

requests (1f apphcable)

L Grantee rev1ewed supportmg documen
- waivers (if applicabley>- -~~~

conditions:

Grantee evaluated compliance with Buy American

Grantee reviewed supporting documentation for waiver

Grantee spot-checked project components for compliance with
Buy American , : Yes No X N/A
Grantee confirmed compllance with Buy American |

requirements Yes No. X N/A |

e The Buy American provisions are Not Applicable because PADEP currently is not working on
any infrastructure projects.
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Davis-Bacon*

1.

2.

Bid documents include Davis-Bacon wage'detenninatibns

Grantee confirmed that payroll records are properly
maintained by the construction contractor

Grantee conﬁnnéd.that payroll records are submitted to-
grantee weekly 2 '

Grantee confirmed that laborers and mechanics have been
interviewed by the grantee to confirm wage rates

Grantee confirmed that Davis-Bacon posters and wage:

determinations are properly displayed at the construction site

Construction contracts contain language binding the prime
contractor to comply with Davis-Bacon requirements

Grantee file contains weékly written confirmation that the '

project is in compliance with Davis-Bacon

Grantee file includes completed SF-1445 Davis-Bacon
interview forms

Yes

Yes:

Yes -

Yes

Yes

Yes

No-

No
No
No
No.

No

No

No

*PADEP currently has 7 projects where paving is required. These projects have not yet begun.

Other ARRA Requirements

. Grantee confirmed job creation reporting

Grantee confirmed that ARRA logo is properly displayed at
the construction site

Site files contain notation confirming that the project meets
LUST ARRA eligibility requirements

File contains basis and methodology for cost allocation if only

a portion of the project is LUST ARRA-eligible

Rev 2/01/2010

X

Yes

Yes

Yes

Yes

___NA
X N/A
X NA
X N/A
X NA
X NA
X NA
X_ N/A

No  NA
No N/A
No N/A
‘No X NA



D. Findings

Check off all applicable findings:

X

None

Possible Conflict of Interest
Possible Lobbying
No Accounting Manual

No Written Procurement
Procedures

No Procurement Conflict of

Interest Policy

No Cost or Price Analysis

Commingling of Funds

Unallowable Costs

Explanatory Text:

Rev 2/01/2010

Payroll Problems

No Travel Policy
Undocumented Cost Share
Internal Controls Missing

Progress Reports

Program Income

Quality Assurance

A-133 Audit

Noncompliance with Terms
and Conditions

Property Management
Findings

Indirect Costs Issues
Labor Distribution Findings
Cash Management

Sub recipient/Contractor
Monitoring

Results not being achieved

Environmental Results
Findings

Other / Please Explain in
below text area



E. Actions (against recipient)

Check off all that apply:

X | No Action Required IG Referral
Recipiént Placed on Reimbursement . On-Site Referral
Special Award Terms and Conditions (attach [nternal EPA Corrective Action Required
below) ‘ (attach specifics below)
Stop Work Issued Other Remedies (attach specifics below)
Award(s) Terminated '
Specifics:

F. Recipient Contact Information:

Craig Olewiler, Chief Storage Tank Cleanup
and Hazardous Sites Corrective Action
Pennsylvania Department of Environmental Protection
Rachel Carson State Office Building
400 Market Street, 14™ Floor
Harrisburg, PA
W: 717-783-9284
F: 717-787-1904
colewiler(@state.pa.us

Virginia Helfrich, Budget Analyst
- W: 717-772-2674

F: 717-783-7244

vhelfrich@state.pa.us

G. EPA Contact Information:

Joanne Cassidy, PA State Program Manager
U.S. EPA — Region 3 (3LC50)

1650 Arch Street ‘
Philadelphia, PA 19103

W: 215-814-3381

F: 215-814-3163

cassidy.joanne@epa.gov
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H. Attachments

a. Completed Site Eligibility Forms
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State: PA 51-45895

Site: Bill’s Auto__  Location:

Philadelphia____

ARRA Funding eligibility

Release is either suspected or confirmed

Suspected, based on age and non-
compliance of tanks.

[s the responsible party unknown,
unwilling, or unable to do the cleanup, or
the cleanup is an emergency response

Owner financially unable. Property also
has a major tax lien.

The site is ready for assessment and/or
cleanup?

Yes, access agreement signed 4/289/2009

Was the Site Assessment Started using
" ARRA money?

| Yes, geophysical survey 3/18/2008

‘Was the Site Assessment Conducted using
ARRA money?

Yes (initial geophysical survey)

Was the Site Assessment Completed using
ARRA money?

In progress

Was the Site Cleanup Started using ARRA
money?

Yes, tanks removed 4/05/2010

Was the Site Cleanup Conducted using Yes -
ARRA money?
Was the Site Cleanup Completed usmg In progress

ARRA money?

Will / did the work trigger Davis-Bacon
Act prevailing Wage reguirements?

Currently no activities or planned activities
meet these criteria.

Installing piping to connect households or businesses to public water systems or replacing public or private
water system supply wells and associated piping. Soil excavation/replacement when undertaken in

conjunction with the above

Soil excavation/replacement, tank removal, and restoring the area by paving or pouring concrete when soil
excavation/replacement occurs in conjunction with both tank removal and paving or concrete replacement




File review: March 4, 2010 by Richard Johnson
State: PA 51-45895
Site: Bill’s Auto Location: 1952 Bryn Mawr Avenue. Philadelphia

Summary

The property is a one acre parcel and contains a small one story building with three
garage bays and a fue] dispenser island. The only current use appears to be for storage by
the owner. )

The owner of record is William Coccoli, Havertown address.

The property fronts Bryn Mawr Avenue which runs downhill from a residential area and
passes under SEPTA commuter rail tracks. The rail line bounds the site to the south and
another inactive service station bound it to the north. Row house residential areas are just
behind (west) and to the north. There are high rise apartment buildings along both sides
of Bryn Mawr Avenue just to the north. The site is located in a drainage swale and all of
the residential areas are topographically higher by at least 25 feet. The bedrock wall
behind the site indicates that the property cut from the slope was probable a quarry in the
past. The area on the south and east across the railroad tracks is open land, a mix of
woodland and field, part of Fairmount Park. ’

There are five tanks: 2-3,000 gallon and 2-4,000 gallon, plus a 550- gallon waste oil tank.
The tanks were operated from 1968 to 1991. PADEP issued an N.O.V. in May 2008 and
ordered the owner to register and close the tanks. At that time Mr. Coccolli stated that he
had no money to comply and was trying to sell the property.

According to City of Philadelphia tax records, taxes and penalties of $ 22,516 are owed,
going back to 2004 and there are four liens listed.

ARRA Funded Activity

PADEP obtained accéss to the property and removed the tanks, dispensers and associated
piping, plus excavation water and contaminated soils on April 5 - 6, 2010. 2- 4,000
gallon gasoline tanks, one 3,000 gallon gasoline tank, and one 3,000 gallon unknown,
closed in place were removed from a single trench. The 550 gallon waste oil tank in a
separated area was emptied and removed. Residual oil and water in the tanks was
pumped out and the tanks were cleaned and scrapped. . At least one tank had corrosion
holes.

The owner cannot afford to pay for the cleanup and has cooperated with PADEP.
Philadelphia has tax liens on the property

Tom Canigliani (PADEP) reported by email that removal of the dispensers and tanks was
completed by April 6. Since contamination was observed in soils at the bedrock



State: PA Site [.D. 39-25465

Site: Hill Top Texaco Location: Slatington, Lehigh County

ARRA Funding eligibility

Release is either suspected or confirmed

Suspected, because of the age of the tanks
and the condition of the site.

[s the responsible party unknown,
unwilling, or unable to do the cleanup, or
the cleanup is an emergency response

Unwilling. The owner has a history of
non-compliance and non cooperation with
PADEP.

The site is ready for assessment and/or Yes
cleanup? .

Was the Site Assessment Started using Yes
ARRA money?

Was the Site Assessment Conducted using | Yes
ARRA money? ‘

Was the Site Assessment Completed using | In progress
ARRA money? :

Was the Site Cleanup Started using ARRA | Yes
money?

Was the Site Cleanup Conducted using Yes
ARRA money?

Was the Site Cleanup Completed using In progress

ARRA money?

Will / did the work trigger Davis-Bacon
Act prevailing wage requirements?

Currently no activities or planned activities
meet these criteria.

Installing piping to connect households or businesses to public water systems or replacing public or private
water system supply wells and associated piping. Soil excavation/replacement when undertaken in

conjunction with the above

Soil excavation/replacement, tank removal, and restoring the area by paving or pouring concrete when soil
excavation/replacement occurs in conjunction with both tank removal and paving or concrete replacement




File review: March 11, 2010 by Richard Johnson
State: PA Site I.D. 39-25465
Site: Hill Top Texaco Location: 208 North Walnut Street, Slatington, Lehigh County

Summary

According to county property assessment records available at Lehigh County’s web site,
Edwin (Jr.) and Jean Ziegler have owned the property since June 1985. (Information
downloaded on March 15,2010). There is some reference in the file to Edwin Ziegler Jr.

transferring the property to Edwin Ziegler Sr. around 2004 but this is not reflected in the
county record.

The earliest item in the file relating to the underground storage tanks was a Tank
Registration Form submitted October 31, 1989 to PADEP by Atlantic Oil and Heating
Company (Lehighton, Carbon County) for Hilltop Texaco. Based on the files, fees were
apparently paid through 1995.

The earliest reference for the tanks being out of service and the property vacant was from
a PADEP inspection on 8/22/1999. The first N.O.V went to Hilltop Texaco in 1999. Mr.
Ziegler is first mentioned in 2002 in correspondence and meeting minutes of PADEP.
On 6/15/2000. Mr. Ziegler submitted a registration form for “tanks temporarily. out of
service.” On 6/17/2002 Mr. Ziegler submitted an UST closure notification. Meeting

" notes and registered letters in PADEP’s file indicates a repeated effort from 2000 through
2009 to get Mr. Ziegler to comply, without success, on two items: registration and
closure of the tanks, and payment of past due fees. Despite repeated verbal promises to
PADEP staff and the documents noted above, no effort was taken by Mr. ergler to
comply.

ARRA Funded Activi_tx

The tanks removal started on March and completed on March 5, 2010. Four tanks were
found and removed: three 6,000 gallon gasoline and one 1,000 kerosene. The tanks were
reportedly empty and intact. There was no visible evidence of soil contamination.
Subsequent soil analytical results were all below State Health Standards (personnel
communication Meg Boyer, PADEP, April 7, 2010).

File Documents

11/09/2009 Transmittal email from Ron Brezinski, PADEP stating approval of the Work
Plan and cost estimate prepared by AECOM for tank removal at Hilltop Texaco site

prepared (copy of the Work Plan and Cost Estimate is included in the file).

7/13/2009 Litr. PADEP to Mr. Ziegler regarding delinquent registration fees due - $1,400.



6/3/2002 Narrative Eric Supey to Mr. Ziegler Sr. Mr. Ziegler said he was transferring
the property to his son and has started the paperwork.

4/5/2002 Registered Ltr. PADEP to Edwin Ziegler. UST not compliant. Registration
fees not paid since 1996, $1,400 due.

4/3/2002 Narrative. Meeting of Russell Sager and Eric Supey, PADEP with Edwin
Ziegler Sr. and Jr. UST compliance and past due fees. Must be resolve by 5/3/2002.
PADEDP intends progressive enforcement including possible civil penalties.

2/27/2002 Registered LTR. PADEP to Edwin and Jean Ziegler. Requires meetmg with
PADEP on 3/26/2002 to discuss compliance.

10/15/2001 Narrative. Site visit PADEP met w1th Jean Ziegler. Standard notification to
register and remove tanks.

12/20/2000 Registered LTR. PADEP to Hilltop Texaco. Compliance notification.

10/31/2000 2000 Registered LTR. PADEP to Hilltop Texaco. UST not compliant.
Registration fees due.,

10/27/2000 Andrew Geist (DEP) spoke to Jean Z. tanks should have been removed in
1999. N.O.V. will be issued.

6/15/2000 Narrative. Site visit by Jennifer Basta, ESTI. Met with Mr. Ziegler. Tank
compliance and overdue fees. ‘

6/15/2000 Registration form for “tanks temporarily out of service” signed by Jean
Ziegler. Owner — Edwin Ziegler.

6/11/1999 PADERP to Hilltop. Requests owner submit a revised registration form

5/29/1999 UST facility compliance inspection by Susan Ianuzzo, DEP inspector. Station
is inactive. Tanks are in place.

1/29/1999 Notice of Violation from PADEP to Hilltop Texaco. Cites non-compliant
system and $600 fees due.

6/16/1993 UST Facility survey: Hilltop Texaco operator is identified as Corey Lei
Benyath.

9/8/ 1992 Closure/Change Notification submitted to PADEP by Atlantic Oil and Heatmg
Company (Macungie, Lehigh County) for Hilltop.  p.o.c. is Peter Blynn :




State: PA

Site: Malcolms Garage

Location:

Warminster, Bucks Co.

ARRA Funding eligibility

Release is either suspected or confirmed

Confirmed by DEP sampling of existing
monitoring wells, December, 2009.

[s the responsible party unknown, unwilling,
or unable to do the cleanup, or the cleanup is an
emergency response

Financially unable. (See attached narrative).

The site is ready for assessment and/or
cleanup?

Yes, DEP has access.

Was the Site Assessment Started using ARRA | Yes
money? :
Was the Site Assessment Conducted using Yes, started January 2009.

ARRA money?

Was the Site Assessment Completed using
ARRA money?

The current owner is pursuing funding from
USTIF to complete the assessment and
cleanup.

Was the Site Cleanup Started usmg ARRA
money?

Was the Site Cleanup Conducted using ARRA
money?

Yes, tank removal and excavation and disposal
of contaminated soils occurred January 11-15.

Was the Site Cleanup Completed using ARRA
money?

The current owner is pursuing funding from
USTIF to complete the assessment and
cleanup.

Will / did the work trigger Davis-Bacon Act
prevailing wage requirements?

‘Currently no activities or planned activities
meet these criteria.

Installing piping to connect households or businesses to public water systems or replacing public or private
water system supply wells and associated piping. Soil excavation/replacement when undertaken in

conjunction with the above

Soil excavation/replacement, tank removal, and restoring the area by paving or pouring concrete when soil
excavation/replacement occurs in conjunction with both tank removal and paving or concrete replacement




File review: March 4, 2010 by Richard Johnson
Facility No. 09-41936
Site: Malcolms Garage Location: Warminster, Bucks Co., PA

Summary

The registered tanks on the property were originally cited by PADEP in 2002 for being
out of compliance for leak detection and reporting requirements. The property has been
abandoned for several years. The property owner, Malcolm Powell, is deceased and his
widow, Margaret, appears to be the sole owner. The estate lacks the financial resources
to remediate the site. Also, the files indicate that the County Court has some jurisdiction
over the property because of a tax lien. Previous attempts to auction the property have
been unsuccessful.

ARRA Funded Activity

PADEP obtained an access agreement from Mrs. Powell dated May 1, 2009, which
included a stipulation that she pursue the possibility of USTIF funding. The tanks and
contaminated soil were removed from the site by PADEP contractors during the week of
January 11, 2010. '

In January 2010, Mr. Weiss (court appointed attorney) approached ICF, the USTIF fund
manager, to initiate the insurance reimbursement process. According to Tom Canigiani of
PADEP, Mrs. Powell intends to conduct the site characterization and final cleanup
through the USTIF program if possible (personal communication 4/5/2010).

File information related to potential responsible parties.

August 8, 2005. Telephone memo Bonnie McClemen to Mrs. Powell. Mrs. Powell
indicated she is co-owner and acknowledged previous PADEP compliance letters.
Including N.O.V. 5/13/2002, N.O.V. 6/29/2005, and Field inspection report 4/19/2002
signed off by Malcolm Powell.

August 27, 2007 Telephone memo, Julie Baniewicz, PADEP with M. Powell to inquire
about the status of the property and the need for inspection and to pay past due fees.
Mrs. Powell stated that the property is the jurisdiction of the Doylestown Court. She.
provided the names and phone numbers of attorneys handling the property. Charles
Weiss and Michael Goodwin.

November 17, 2008 Letter, Ron Estel PADEP to Michael Goodwin, 106 West Butler
Avenue, Doylestown. Re: past due tank fees and planned property auction. Mr. Goodwin
represents the Doylestown County Court.

April 14, 2009 PADEP phone record Ryan Supry (PADEP) and Charles Weiss (attorney).
Discussed possibility of ARRA funds for the site, access agreement and potential for
future cost recovery.



( "
State: PA  Site ID 15-39856

Site: Grappa Oil Location: Phoenixville

ARRA Funding eligibility

Release is either suspected or confirmed

Confirmed and formally reported during
tank removal on January 26, 2010 '

[s the responsible party unknown,
unwilling, or unable to do the cleanup, or
the cleanup is an emergency response

Financially unable. Widow of original owner
financially unable. The other owner, Louis
Gappa (son) is non cooperative. There is a
major consumer lawsuit against Gappa Oil by

, the PA Attorney General.
The site is ready for assessment and/or Yes
cleanup?
Was the Site Assessment Started using Yes
ARRA money?
Was the Site Assessment Conducted using | In Progress:
ARRA money?
Was the Site Assessment Completed using | In Progress

ARRA money?

Was the Site Cleanup Staned using ARRA
money?

Yes, tanks and contaminated soils removed
January 25-29, 2010.

Was the Site Cleanup Conducted using In Progress
ARRA money? :
Was the Site Cleanup Completed using In Progress

ARRA money?

Will / did the work 'trigger Davis-Bacon
Act prevailing wage requirements?

Currently no activities or planned activities
meet these criteria.

Installing piping to connect households or businesses to public water systems or replacing public or private
water system supply wells and associated plpmg Soil excavation/replacement when undertaken in

conjunction with the above

Soil excavation/replacement, tank removal, and restoring the area by paving or pouring concrete when soil
excavation/replacement ogcurs in conjunction with both tank removal and paving or concrete replacement




File review: March 4,2010 by Richard Johnson
State: PA ~ Ste ID 15-39856
Site: Gappa Oil Location: Phoenixville

The property was owned by David Gappa, deceased (2008) and came to attention of
PADEP in 2004. PADEDP notified Louis Gappa, operator of the facility (David’s son)
that AST and USTs on the property needed to be registered. Gappa did not respond to
the DEP request and in August 2008 (shortly after David Gappa’s death, Heidi Kunsch of
DEP made a series of phone calls attempting to contact the responsible party and notify
them that DEP was preparing an enforcement letter. ‘

Ms. Kunsch was not able to reach Louis Gappa but after some effort managed to reach
Michelle Lampkin, who is the daughter of David’s widow Pauline and who is acting as
power of attorney for her mother. Ms. Lampkin attempted to be cooperative with
PADEP and had extensive telephone conversations and email correspondence with Ms.
Kunsch. However, she indicated that the estate had few resources to comply and that
attempts were being made to sell the property. Ms. Lampkin was very forthright about
providing contact information for all parties involved including Mrs. Gappa’s attorney,
Jack Wolf (who was copied on all emails). The following information was provided by
Ms. Lampkin and represents her version of the situation.

The property is now jointly owned by Pauline Gappa (40%) and Louis Gappa (60%).
The estate has no resources and is up for sheriff’s sale. Ms. Lampkin stated that her
brother Louis Gappa had “embezzled” money from the company and had also assaulted
and injured her shortly after her father’s funeral.

In September Ms. Lampkin requested and received from DEP an extension on
compliance actions for the tanks. She said that her mother was not involved in the
business and neither she nor her mother was previously aware of the DEP
communications with Louis.

Ms. Lampkin said that she and her attorney have tried to reach Loius Gappa directly and
though his attorney with no success.

Additional information about Gappa Oil can be found on the PA Attorney General web
site. On March 11, 2008, the Attorney General filed a civil lawsuit against David Gappa
and Gappa Oil for failing to deliver fuel oil during the 2007-08 heating season to
customers who had pre-paid for the fuel in the spring and summer of 2007. Louis is not
identified in the notice.

ARRA Funded Activity

The site was a small fuel storage distribution facility. The site contains two 4,000 gallon
USTs and on 20,000 gallon UST. There is also an above ground storage tank at the rear
of the property (rough estimate 60,000 gallons). The tanks were presumably used to store
kerosene and heating oil. The PADEP contractor started work started on January 26,
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